
Attachment B – Environmental Permit Summary 

 

San Luis Obispo County Department of Public Works 

AG Creek WMP Alt 3a and Mod 3c Project Environmental Process 
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STEP 9 
 

Post construction mitigation, 

monitoring & reporting 

(2016) 

STEP 8 
 

Construct project according 

to permit conditions 

 (2015) 

STEP 1 
 

Define the 

proposed project 

revisions 

STEP 2 
 

Assess 

environmental 

effects  

STEP 3 
 

Modify the project 

description 

STEP 5 
 

Submit to County Environmental 

Coordinator for approval  

(Completed March 2013) 

STEP 7 
 

Track and negotiate permit 

issuance (6 to 12 months) 

 

(Sept 2013 to Mar 2014) 

STEP 6 
 

Submit revised NEPA project description 

to ACOE, CDFW, Coastal Commission,  

Cal-EMA and FEMA 

(Completed March 2013) 

STEP 4 
 

Prepare Addendum 

to Project EIR 
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